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15 June 1993

Ms Cindy Gee

EG&G Rocky Flats Inc

P O Box 464

Golden Colorado 80402 0464

Subject Revisions to the Draft Phase III RFI/RI Report
EG&G 881 Hillside Area (Operable Unit Number 1)
Contractor Meeting Minutes 11 June 1993
Roy F Weston Inc (WESTON) Work Order No 2029 074 001 0020

Dear Ms Gee
Attached are the minutes of the contractor meeting held Friday 11 June 1993 to discuss the
revised schedule and data status Please do not hesitate to call if you have any questions
or comments

Sincerely

ROY F WESTON INC

ALY Loyl —

//Janell B Bergman PG CPG
Project Manager

Wiched G Joctri—

Michael A. Anderson PhD PE
Project Director

cc M D Gibson (EG&G)
Project File (2029 74 01)
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CONTRACTOR MEETING MINUTES
REVISION OF THE PHASE III DRAFT RFI/RI REPORT
EG&G OPERABLE UNIT NUMBER 1, ROCKY FLATS PLANT
HELD 11 JUNE 1993

Meeting Attendees

Cindy Gee Dennis Smith and Fred Harrington (EG&G)
Michael A Anderson PhD PE and Janell B Bergman, PG CPG (WESTON)
Joe Gordon (Dames and Moore) and Mark Lewss (Stoller)

Items Discussed

1

Format J Bergman distributed package illustrating format for text revisions to
EG&G Dames and Moore and Stoller

Comment Responses M Lewis and J Gordon submutted copies of complete
comment responses to Cindy Gee for review and comment Cindy then established
an EG&G internal review schedule WESTON will receive revised comment
responses at a later date

Companison to Background M Anderson gave a status update on the contaminant
list M Anderson will have the contaminant hist ready for Dames and Moore and
Stoller on 24 June 1993 barring any problems encountered durning the EPA/CDH
briefing scheduled for 23 June 1993

Schedule The following meeting times were established

J Tuesday 22 June 1993 between WESTON EPA, CDH DOE and EG&G at
100 to discuss site conceptual model fate and transport and database
cleanup

J Wednesday 23 June 1993 between WESTON EPA, CDH DOE and EG&G
at 1 00 to discuss selection of contaminants

J Thursday 24 June 1993 between WESTON EG&G Dames and Moore and
Stoller to discuss contaminant selection

A revised schedule 1s attached to reflect the meetings and update schedule for

deliverables

C Gee and D Smuth requested that the contractors design a detailed critical path
schedule/milestone chart The schedule is to reflect interdependencies and specific
responsbilities/goals All contractors agreed to assume that no significant obstacles
will be encountered during the scheduled EPA/CDH meetings

Data C Gee requested that ] Bergman provide copies of the data to EPA and
CDH 1n electromic (ASCII file) format The data will be sent to EPA (Gary
Kleeman) requests ASCII format and CDH (Joe Scheiffelen) A copy of the
transmuittal letters will be forwarded to C Gee The data will be transmitted after
the duplicate averaging as requested by D Smith 1s complete
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6 Deliverable C Gee requested that WESTON submit Section 3 to her for review
The text will be faxed to C Gee 1n Vail on Monday D Smuth also requests a copy
be faxed to hm C Gee and D Smith will provide comments on Tuesday
WESTON will submut presentation matenals Section 3 text figures meeting agenda,
and fate and transport maps to EPA and CDH on Wednesday upon authorization
from EG&G
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REVISED SCHEDULE
FINAL RFI/RI REPORT
881 HILLSIDE AREA, OPERABLE UNIT NUMBER 1

DELIVERABLE DATE (1993)
J M Anderson to complete ANOVA and comparison to background

upper tolerance intervals 17 June
J WESTON to submit comment response for Sections 1 2 and 3

(including figures) and appendices to EG&G In addition,

submut text revisions for Sections 1 and 2 21 June

| Meeting with CDH/EPA/EG&G to discuss geology/hydrogeology
fate and transport, and data set 22 June

. Meeting with CDH/EPA/EG&G to discuss contaminant selection 23 June

Meeting with Dames and Moore EG&G and WESTON to distribute
contaminant list (dependent on EPA/CDH presentation results) 24 June

WESTON must receive hot spot sample analytical results 1n

electronic format 2 July
. WESTON to submut all remaiming comment responses for Sections

4 5 6 (with input from Dames and Moore) and 7 and Executive

Summary to EG&G 23 July

* SC and DM submut diskette version of Appendix
E and F (excluding introduction) and comment responses
to WESTON Submuttal includes reproducible figure originals
WESTON to submut text revisions for Sections 4 and 5 to EG&G
Dames & Moore and Stoller 16 August

* WESTON revises Section 6 based on information provided by Dames &
Moare and Stoller Section 7 and the Executive Summary
will be revised at this time In addiion Dames & Moore and Stolier
will prepare introduction sections for Appendix E and F  Dames
& Moore and Stoller subm:t mtroductions to WESTON. 20 August

. WESTON format/QA/reproduction period 20 August to 6 Sept
J WESTON submuttal to EG&G for review This will be the first
submuttal of the Executive Summary Sections 6 and 7 and the

appendices to EG&G 6 Sept

q \share2\bergmanj\oggoul\ges0614 mm

= O R S — pmR P e igee e o Ko s agrat e L Fiac g e e




EG&G review period (2 weeks) 6 to 20 Sept

Receive EG&G comments (distribute to Dames & Moore and Stoller) 20 Sept

Recewve revised sections from Dames & Moore and Stoller 22 Sept
WESTON revision/QA/repro perod 22 10 27 Sept
WESTON submittal to DOE for review 27 Sept
DOE review period (3 weeks) 27 Sept to 18 Oct
Receive DOE comments 18 Oct

WESTON/Dames & Moore/ Stoller revision/QA
(2 weeks) WESTON must receive revisions from Dames

& Moore and Stoller by 22 Oct 18 Oct to 1 Nov
Reproduction period (2 weeks) 1 Nov to 15 Nov
SUBMITTAL TO EPA AND CDH 15 NOVEMBER 1993

Note All contractors will assume that responses are appropnate Contractors will not wait

for input from EPA and CDH pnor to proceeding with text revisions

Cnuical path element
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